COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2020

ESTI MATE SUMVARY 11: 00: 00
CONTI D C21863 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 21863- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TI ME ALLOW 93 WORK DAYS
I-25: SH 14 N CABLE GUARDRAIL I N LAR MER AND VELD COU PERCENT TIME:  90.32 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. FSA0253- 258
|-25: FORT COLLI NS NORTH CABLE
NAME OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 09/ 26/ 2020 DATE TI ME STARTED 04/09/2020
9200 E. Mneral Ave., Suite 400 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 04/ 09/ 2020
DATE AWARDED 12/ 27/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 04/09/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4,402, 868. 00 PARTI Cl PATI NG $ 30, 150. 00 $ 0.00
AWARD PRQJECT AMI:  $ 4,546, 548.30 NON- PARTI C PATI NG 3, 556, 485. 58 1,076, 467. 38
PERCENT COMPLETE: 81. 46% TOTAL EARNI NGS 3,586, 635. 58 1,076, 467. 38
FUNDS AVAI LABLE: $ 816, 232. 42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 586, 635. 58 1,076, 467. 38
TOTAL CLAI MS: $ 0.00 RETAI NAGE -68,198. 22 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,518, 437. 36 1,076, 467. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,518, 437. 36 1,076, 467. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,076, 467. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00035

202- 01300

203- 00010

203- 01500

207- 00205

208- 00002

208- 00035

208- 00045

208- 00075

208- 00103

208- 00105

C21863

21863-BI D
FSA0253- 258

ROADWAY

| TEM
DESCRI PTI ON
Renoval of Pipe
*Rermoval of End Anchorage

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concrete Washout

Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
LF
18. 80000
1. 000
EACH
532. 00000
6, 968. 000
oy
9. 80000
50. 000
HOUR
161. 00000
26, 000. 000
cy
3. 85000
1, 080. 000
LF
5. 35000
0. 000
LF
4. 75000
5. 000
EACH
4, 260. 00000
0. 000
EACH
13, 900. 00000
50. 000
HOUR
48. 40000
40. 000
HOUR

145. 00000

Page 2
ESTI MATE RUN 10/ 15/ 2020
11: 00: 00

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

47.000
0. 000

47.000 883. 60

0. 000
0. 000 0. 00
0. 000 0. 00

6, 968. 000
0. 000
68, 286. 40

6, 968. 000

15. 000
0. 000 0. 00

15. 000 2,415. 00

13, 484
8, 610.
22,094

000
000
000

33, 148. 50
85, 061. 90

1, 080. 000
0. 000 0. 00

000 5,778. 00

1, 080.

0. 000
0. 000 0.00
0. 000 0.00

4. 000
1. 000
5. 000

4, 260. 00
21, 300. 00

0. 000
0. 000 0.00
0. 000 0.00

20. 000
0. 000 0. 00

20. 000 968. 00

20. 000
0. 000 0.00

20. 000 2,900. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00106

208- 00107

208- 00207

208- 00300

210- 00810

212-00032

212-00706

213- 00002

213- 00061

217-00020

507- 00725

C21863

21863-BI D
FSA0253- 258

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Tenporary Berns

*Reset Ground Sign

Soi | Condi tioning

Seeding (Native) Drill

Mil chi ng (Weed Free Hay)

Ml ch Tackifier

Her bi ci de Treat nent

*Sl ope and Ditch Paving (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
HOUR
155. 00000
65. 000
HOUR
60. 10000
75.000
DAY
588. 00000
78, 860. 000
LF
0. 80000
11. 000
EACH
318. 00000
39. 800
ACRE
2, 860. 00000
39. 800
ACRE
955. 00000
39. 800
ACRE
1, 190. 00000
7, 960. 000
LB
3. 20000
0. 000
HOUR
127. 00000
78, 860. 000
LF

17. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

25. 000
40. 000
65. 000

70.500
4.500
75. 000

63, 318. 000
15, 542. 000
78, 860. 000

0. 000
0. 000
0. 000

0. 000
26. 200
26. 200

0. 000
26. 200
26. 200

0. 000
26. 200
26. 200

0. 000
5, 250. 000
5, 250. 000

0. 000
0. 000
0. 000

63, 318. 000
15, 542. 000
78, 860. 000
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ESTI MATE RUN 10/ 15/ 2020

2,404

2,646

12, 433

74,932

25, 021.

31,178

16, 800

265, 768

.00

00

00

60

.00

00

00

00

00

.00

20

11:00: 00

AMOUNT

930.

3, 906

44,100

63,088

74,932

25, 021.

31,178

16, 800

1, 348, 506

00

50

00

00

.00

00

00

00

00

.00

00



CONTI D: C21863 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21863-BI D ESTI MATE RUN 10/ 15/ 2020
PRQJECT: FSA0253- 258 ESTI MATE NO 0006 11: 00: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 174. 000 0. 000
LF 0. 000 0. 00
42. 40000 0. 000 0. 00
0120 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0125 606-20013  *Tensioned Cable Barrier (TL-3) 76, 994. 000 29, 120. 000
LF 16, 884. 000 357, 940. 80
21. 20000 46, 004. 000 975, 284. 80
0130 606-21010 *End Anchorage (Tensioned Cable Barrier) 46. 000 24.000
EACH 22.000 153, 340. 00
6, 970. 00000 46. 000 320, 620. 00
0135 607-11525 Fence (Plastic) 50. 000 50. 000
LF 0. 000 0.00
1. 45000 50. 000 72.50
0140 612-00037 *Del i neator (Flexible) (Flat Munted) 24.000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
0145 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 87. 000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0. 00
0150 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0155 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0.00
573. 00000 0. 000 0. 00
0160 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 9, 550. 00
95, 500. 00000 1.000 95, 500. 00
0165 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0.00

150, 500. 00000 1. 000 150, 500. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

626-01114

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80380

C21863

FSA0253- 258

COLORADO DEPARTMENT OF TRANSPORTATI ON

21863-BI D

ESTI MATE NO. 0006

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Public Information Managenent (Tier V) 91. 000
DAY
82. 80000
*Traffic Control Inspection 0. 000
DAY
229. 00000
*Traffic Control Managenent 93. 000
DAY
1, 340. 00000
*Construction Traffic Sign (Panel Size A) 4. 000
EACH
63. 70000
*Construction Traffic Sign (Panel Size B) 35. 000
EACH
89. 10000
*Construction Traffic Sign (Panel Size C) 23.000
EACH
95. 50000
*Construction Traffic Sign (Special) 50. 000
SF
19. 10000
*Portabl e Message Sign Panel 0. 000
EACH
4, 460. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
1, 270. 00000
*Drum Channel i zi ng Device 26. 000
EACH
44. 60000
*Traffic Cone 230. 000
EACH

38. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

72.500
18. 500
91. 000

0. 000
0. 000
0. 000

70. 500
16. 500
87. 000

2.000
1.600
3. 600

17. 500
14. 000
31.500

11. 500
9. 200
20. 700

25. 000
20. 000
45. 000

0. 000
0. 000
0. 000

1. 000
0. 800
1.800

12. 000
9. 600
21. 600

115. 000
92. 000
207. 000
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1,531.

22,110

101.

1,247.

878.

382.

1, 016.

428.

3,514

80

.00

00

40

60

.00

00

40

11:00: 00

AMOUNT

7,534

116, 580

229.

2,806

1, 976.

859.

2,286

963.

7,907

80

.00

00

32

65

85

50

.00

00

36

40



CONTI D:

C21863
21863-BI D
FSA0253- 258

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 6
ESTI MATE RUN 10/ 15/ 2020

| TEM
DESCRI PTI ON

qr

CAT NO0200

0225 630-85020

0230 700-70010

0235 700-70111

0240 700-70380

CAT NO0400

0245 620-00001

0250 620-00012

0255 620- 00020

ROADWAY

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (Cl ass 2)

Sanitary Facility

2.000

42, 950. 00000

0. 000
F A
1. 00000
0. 000
F A
1. 00000
0. 000
F A
1. 00000
CAT 0200 CURRENT AMT $
1. 000
EACH
12, 850. 00000
1. 000
EACH
11, 600. 00000
2.000
EACH
2, 850. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

11: 00: 00
PREV QTY/ AVOUNT
Y THI'S PER 0D TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 500
1. 300 55, 835. 00
1.800 77, 310. 00
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00

4,372,718.00% 1,076,467.38% 3,556, 485.58
1. 000
0. 000 0.00
1. 000 12, 850. 00
1. 000
0. 000 0.00
1. 000 11, 600. 00
2.000
0. 000 0.00
2.000 5, 700. 00
30, 150.00 % 0.00% 30, 150. 00
4,402,868.008% 1,076,467.38% 3,586, 635.58



